

NASA Ames Research Center
NNA09251287R

Highlights #2
Research and Technology Development Services (R&T)

Projected Milestones for the Acquisition Cycle:

The tentative R&T schedule is below:

Issuance of Final Solicitation and Final SOW – by mid-March 2009
Proposal(s) -- due April 2009 (due 45 days following issuance of final solicitation)
Complete evaluation of proposal(s) -- June 2009
Contract award – late June 2009
Contract Phase-In – July 2009

No solicitation exists; therefore, do not request a copy of the solicitation. If a solicitation is released it will be synopsisized in FedBizOpps and on the NASA Acquisition Internet Service.

Please address any additional comments or questions to the following:

Natalie LeMar
NNA09251287R
NASA Ames Research Center
Code JAC, M/S 241-1
Moffett Field, CA 94035-1000
Email: Natalie.R.Lemar@nasa.gov