

Monthly Contractor Financial Management Report									
TO: NASA/Goddard Space Flight Center		FROM: XYZ Engineering Street Address City, State, and Zip Code		Form Approved O.M.B. No. 2706-0003		2. REPORT FOR MONTH ENDING AND NUMBER OF OPERATING 22 Days			
1. DESCRIPTION OF CONTRACT		CPFF		b. CONTRACT NO. AND LATEST DEFINIZED AMENDMENT NO. NNG		3. CONTRACT VALUE		b. FEE	
c. SCOPE OF WORK Contract Summary		d. AUTH CONTRACTOR REP		DATE:		4. FUND LIMITATION		MOD #	
8. TYPE		9. ESTIMATED COST/HOURS TO COMPLETE		10. ESTIMATED FINAL		11. ESTIMATED FINAL		12. UNFILED ORDERS OUTSTANDING	
6. Reporting Category		7. COST INCURRED/HOURS WORKED DURING MONTH		E. ESTIMATED COST/HOURS TO COMPLETE		F. ESTIMATED FINAL		G. TOTAL PYTS RECEIVED	
		GMA TO DATE		DETAIL		COST/HOURS CONTRACTOR ESTIMATE		CONTRACT VALUE	
		PLANNED		PLANNED		BALANCE OF CONTRACT		b.	
		Apr-10		Thru April, 2010		DATE RANGE			
		Actual		May-10		a.			
		Apr-10		Jun-10		b.			
Direct Labor Hours	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Direct Labor Cost	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Fringe	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Overhead	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total Dir Labor Cost, Fringe, and OH	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Other Direct Costs:									
Material	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Subcontract Cost:									
Subcontract A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Subcontract B	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Subcontract C	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Travel	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Miscellaneous	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total ODC's	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Subtotal Cost	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
G&A Expense	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total Cost	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Award Fee	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total Cost Plus Award Fee (CPAF)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00